
CASCADE 
NATURAL GAS 
---------- 'R' 
CORPORATION >' 

February 23, 2015 

William Ryan 
EPA Region 10 

A si-,(Jf MOO,.,....... Gltq>, tic. 

Office of Environmental Cleanup (ECL-113) 
1200 Sixth A venue, Suite 900 
Seattle, WA 98101 

8113 W. GRANDRIDGE BLVD., KENNEWICK, WASHINGTON 99336-7166 
TELEPHONE 509-734-4500 FACSIMILE 509-737-9803 

www.mgc.com 

Re: Bremerton Gas Works Site (Docket No. 10-2013-0104) 

Dear Mr. Ryan: 

This letter is to formally request permission to deviate from the approved schedule for the 
Draft RI/FS Work Plan (Work Plan) per section 28.2 of the Administrative Settlement Agreement 
and Order on Consent. Currently, the Work Plan is due on February 24, 2015. On 
December 17, 2014, Cascade Natural Gas Corporation delivered to EPA an outline to the Work 
Plan (Outline) describing the proposed organization and content of the Work Plan. EPA 
continues to review the Outline. After consultation with you, Cascade hereby requests an 
extension for delivery of the Work Plan. Cascade proposes to deliver the Work Plan to EPA 
within 30 days after receipt ofEPA's comments to the Outline. 

Cascade strives to provide EPA with complete and comprehensive documents. It is with this 
objective in mind that we request a time extension. Please let Cascade know if this time 
extension is granted by February 24, 2015. 

Please let me know if you have any questions. 

Sincerely, 

~~~~( 
/)K~ll: K. God~l 

CC. Jim Abrahamson, Cascade Natural Gas 
Jeremy Porter, Aspect Consulting 
Mark Larsen, Anchor QEA 
Howard Jensen, Veris Law Group 

In the Community to Serve• 


